
                   State of California                                                                                                     Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m  

To:  CHAIR AND COMMISSIONERS CTC Meeting:   August 17-18, 2005  

 Reference No.:   2.1b.(6) 
                    Information Item 

  

From:  CINDY McKIM 
 Chief Financial Officer 

Prepared by:    Ross A. Chittenden 
 Division Chief 

Transportation Programming 
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The San Joaquin Council of Governments (SJCOG) is requesting that this proposed State 
Transportation Improvement Program (STIP) amendment be noticed at the August 2005 
California Transportation Commission (Commission) meeting and be considered for approval in 
September 2005.  This Notice is an informational item allowing the Commission to review the 
proposal, comment and/or ask questions prior to taking formal action in September 2005 or later. 
 
SJCOG requests the Commission approve this amendment for AB 3090 Reimbursement.  
SJCOG proposes to use local funds to replace a total of $66,327,000 in Regional Improvement 
Program (RIP) and Interregional Improvement Program (IIP) funds in FY 2006-07 for 
Construction on the Tracy Widening, Stage 2 and 3 Project (PPNO 7965B), with later 
reimbursement (PPNO 7965C) in three equal payments of $22,109,000 in FY 2008-09, 
FY 2009-10 and FY 2010-11. 

 
RECOMMENDATION 

 
The Department of Transportation (Department) recommends the item be placed on the consent 
calendar for approval at the September 2005 Commission meeting. 
 
BACKGROUND 
 
This request follows AB 3090 Guidelines that allow a Local Agency to use its own funds (non-
state or non-federal) to complete a project component early to be later reimbursed with STIP 
funds currently programmed on the project.  An AB 3090 reimbursement agreement will be 
drafted and submitted to Commission staff for review prior to the September 2005 Commission 
meeting. 
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The Tracy Widening, Stage 2 and 3 Project will widen Route 205 from 11th Avenue to Route 5 in 
the City of Tracy, from four-lanes to a six-lane freeway.  This project is programmed in 
FY 2006-07 for $107,000 of Right of Way Support (R/W Support), $550,000 of R/W, $2,502,000 
of Construction Support, and $26,901,000 of Construction, for a total of $30,060,000 in the RIP.  
This project is also programmed in FY 2006-07 for $107,000 of R/W Support, $550,000 of R/W, 
$2,502,000 of Construction Support, and $39,426,000 of Construction, for a total of $42,585,000 
in the IIP.  In addition, $25,000,000 in the Traffic Congestion Relief Program (TCRP) and 
$350,000 from the City of Tracy will contribute to the construction of this project.  Approval of 
this amendment will be contingent upon approval of a concurrent TCRP allocation request that 
will made at the September 2005 Commission meeting. 
 
The Tracy Widening, Stage 2 and 3 Project is a high-priority project in the region and was 
proposed for Grant Anticipation Revenue Vehicle (GARVEE) funding by SJCOG in their 2004 
Regional Transportation Improvement Program submittal.  The Commission considered 
GARVEE candidate project proposals and ultimately determined there was insufficient funding 
to award GARVEE status to projects until statewide funding was secure.  With the adoption of 
the 2004 STIP, the Tracy Widening, Stage 2 and 3 Project was programmed for Construction in 
FY 2006-07. 
 
The Department is the implementing agency for the Tracy Widening, Stage 2 and 3 Project and 
has delivered the project for allocation.  The construction of this project remains a high priority 
for the region and the Department is ready to proceed with construction.  SJCOG is proposing to 
advance $66,327,000 programmed for construction in FY 2006-07 using local funds, with later 
AB 3090 Reimbursement (7965C) in three equal payments of $22,109,000 in FY 2008-09,  
FY 2009-10 and FY 2010-11. 
 
The Commission gives preference to programming AB 3090 Replacement projects over 
AB 3090 Reimbursement projects where feasible.  SJCOG indicates it is not feasible to program 
a replacement project because of the type of local funds proposed for advancing the project and 
because SJCOG does not have any replacement projects to propose.  The local funds for the 
construction project will come from proceeds on the sale of bonds backed by San Joaquin 
County’s Measure K sales tax.  The bonds must be repaid, as San Joaquin’s Measure K sales tax 
is already programmed for other projects.  A reimbursement allows the projects programmed 
under Measure K to be completed.  SJCOG is working on renewing the Measure K sales tax in 
2006.  If the sales tax measure is renewed, SJCOG is agreeable to programming replacement 
projects up to $16,500,000. 
 
To date, there has been $5,657,000 expended for project development and $664,000 expended 
for final R/W.  This results in a net debit of $1,067,000 for project development and $652,000 
credit for final R/W. 
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RESOLUTION 
 
Resolved, that the California Transportation Commission revise the 2004 State Transportation 
Improvement Program at the end of the 30-day notice period as follows: 
 
Revises:  

2,947 214 5,004 1,100 91,677 1,643
0 0 0

Proposed 102,585 4,590   97,995  
 0 0 0

2,947 214 5,004
Change 0 0   0  

 1,100 91,677 1,643

  
Total
Existing 102,585 4,590   97,995  

 66,327   Proposed 66,327    66,327   
66,327Change 66,327 66,327

00Existing 0

   
Local Funds (AB 3090 Advancement)

  350  Proposed 350    350  
0Change 0 0

350

  
Local Funds (City of Tracy)                            
Existing 350 350

 25,000   Proposed 25,000    25,000   
0Change 0 0

25,000

2,502
TCRP                                    
Existing 25,000 25,000

0 822 1,474 107
0

Proposed 5,455 2,296   3,159   550
(39,426) 0 0 0

2,502
Change (39,426) 0 (39,426) 0

39,426 822 1,474 107
IIP                                     
Existing 44,881 2,296 42,585 550

821 1,473 107 2,502  550 02,294   3,159
0 0 0 00 (26,901)0 (26,901)

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2006-07 R3.0 R13.6 205

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 32,354 2,294 821 1,473 107 2,502

Location
Description:

San Joaquin County Council of Governments (SJCOG)
Tracy Widening, Stage 2 and 3
In the City of Tracy, on Route 205 from 11th Avenue  to Route 5                                                                                           
Widen from 4-lane to 6-lane freeway                                                                                                                      

RTPA/CTC:
Project Title:

Change
Proposed

(26,901)
5,453

7965B 300160
PA&ED
R/W

Caltrans
Caltrans

COSan Joaquin 10
Route/Corridor

30,060 550 26,901

County District PPNO EA Element Const. Year PM Back PM Ahead

Caltrans
CaltransAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON
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And Adds: 

   66,327   
  

Proposed 66,327    22,109 22,109 22,109
 66,327   

  
Change 66,327    22,109 22,109 22,109

 0   

 
Total
Existing 0    0 0 0

39,465    Proposed 39,426    13,142 13,142 13,142  
39,465Change 39,426 13,142 13,142 13,142

0
IIP                                     
Existing 0 0 0 0

    8,967 8,967  26,862   8,967
8,967 8,967 26,8628,967

Implementing Agency: (by 
component)

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

-- -- -- --

Project Totals by Component

CONR/W10/11 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 0

Location
Description:

San Joaquin County Council of Governments (SJCOG)
AB 3090 Reimbursement (Tracy Widening, Stage 2 and 3)
AB 3090 Reimbursement                                                                                                                                                          
AB 3090 Reimbursement                                                                                                                                                          

RTPA/CTC:
Project Title:

Change
Proposed

26,901
26,901

7965C --
PA&ED
R/W

COSan Joaquin 10
Route/Corridor

0 0 0 0

County District PPNO EA Element Const. Year PM Back PM Ahead

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON
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STIP AMENDMENT 04S-080 

Location Map 

 
 

10 – San Joaquin 

PPNO 7965B and 7965C 

 
Location:   In the City of Tracy, on Route 205 from 

11th Avenue to Route 5 
 
Description: Widen from 4-lane to 6-lane freeway 










